

S-E-C-R-E-T

25X1A

CHIVE/C-163-66
5 August 1966

MEMORANDUM FOR: Director of Central Reference
Director of Computer Services

SUBJECT : CHIVE Newsletter, July 1966

o Management

Discussions were held with OCR and OCS management concerning the [] OCS will provide funds for the project through FY 1967. OCR will assume budgeting and monitoring responsibility for the contract in FY 1968.

The Office of Logistics expects the [] contract negotiations to be completed by 20 August. The contract will have an effective date retroactive to 1 July 1966.

Technical assistance has been provided BR in preparation of the Soviet [] A preliminary input transcription form has been prepared and submitted to [] for approval.

An updated list of all CHIVE Tasks and assigned personnel will be published on 15 August.

o System Design

The intellectual effort necessary to merge the ten files which make up the Location Dictionary is complete. Production of the Summary File listing of the dictionary entries via the 7010 Computer is underway with completion estimated by mid-September.

The draft of the report on the [] Requirements Study is in typing. Publication of the report will follow D/CTF review.

The first phase of the Intellofax System Study-- review of management information reporting procedures of

S-E-C-R-E-T

GROUP I
Excluded from automatic
downgrading and
declassification

S-E-C-R-E-T

- 2 -

Intellofax--has been completed. A final report will be published by 19 August.

Three studies on CHIVE security were published during the month: "CHIVE Physical Security Plan," CHIVE/W-21-66; "CHIVE Personnel Security Plan," CHIVE/W-22-66; and "CHIVE Top Secret Control Plan," CHIVE/W-23-66.

SKAN briefings were held for OCR Division Chiefs and representatives of the China Task Force. Weekly SKAN listings have been prepared for each week in July and a cumulative monthly issue will be available later in the month.

The draft of the working paper, entitled "CHIVE Interface with the Photo Branch, GR," has been completed and is undergoing final review. Publication of this report paper will mark the completion of the Maps and Graphics Task.

The revised edition of the collateral China List has been printed for the Customer Requirements and Relations Task. The supplemental papers to the China Catalog have been completed in draft form for SKAN.

o Program Design

Page Reader testing continues, with mid-August as the target date for completion of the acceptance test. Statistics on use/down time show 67.5% effectiveness for the period 27 June-26 July.

The File/Report Processing Task Team plans to distribute the specifications of the CAPRI retrieval and output capabilities the first week in September. Preliminary specifications of the Retrieval, Output, and File Maintenance command language will be available the first week of October.

S-E-C-R-E-T

~~S-E-C-R-E-T~~

- 3 -

o Automatic Language Processing

25X1A

Stenotypists
(OCS) EOD'd with ALP during July.

ALP production figures for July follow:

<u>Steno:</u>	<u>Translit.</u>	<u>Lines (10 Words)</u>
FDD Mats	4,022	56,967
OMS Summaries	236	3,521

MT:

MT (input words)	192,896	28,124
------------------	---------	--------

25X1A

Acting Director
CHIVE Task Force